WEEKLY HIGHLIGHTS:
. End-to-end testing in progress (LO ingest - DPREP-PGE01-02-03) in two modes, OPS and SSIT.

GDAAC Notes for
MODIS Technical Team Meeting (2/4/99)

. ECS Data Server problems encountered in E-T-E testing, troubleshooting continues
. Dry run of OREs and updates to documented procedures in progress
. Completed data distribution phasing plan

WEEKLY PLAN:

. Resume PDPS phase of end-to-end testing
. Test data push from ECS to MODAPS

WORK IN PROGRESS AND FUTURE:

. Preparing for OREs and launch readiness
. Need to work L1B browse product identification with MCST and overall MODIS browse definition.
. Developing MODIS Oceans ESDTs

ECS-SYSTEM

MAPI / SDST TK

. Lien established for Error List. MODIS to provide error list for SDST Tk

STATUS: YELLOW
. Drop 4PX is operational. Chaining of DPREP-PGEQ1-02-03 is possible, manual intervention is necessary

SSIT STATUS: YELLOW

PGE Name | Delivered | Integrated | Chained ECS Ops Ready | Launch Ready | State | Notes
E-T-E
PGEO1 v2.1 {4/15/98 |5/8/98 |5/20/98| 2/99 Expected Y | Error List pending
PGEO2 v2.0 | 1/29/98 | 3/18/98 | 5/20/98 | 2/99 Expected G
PGEO3 v2.0 |2/18/98 |4/27/98 |5/20/98 | 2/99 Expected G




